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GENERAL NOTES - TRAFFIC CONTROL
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MAINTENANCE OF TRAFFIC DEVICES TO BE INSTALLED IN ACCORDANCE
WITH APPLICABLE PORTIONS OF STANDARDS 701401, 701601 AND
701606.  ADDITIONAL SIGNAGE MAY BE REQUIRED BY THE RESIDENT
ENGINEER AT NO ADDITIONAL COST. THIS WORK AND SIGNAGE IS
INCLUDED IN THE PAY ITEM FOR TRAFFIC CONTROL AND PROTECTION,
(SPECIAL).

THE MAINTENANCE OF TRAFFIC CONTROL PLANS SHALL SERVE AS A
GUIDE FOR SAFE DIVERSION OF TRAFFIC DURING EXECUTION OF THIS
CONTRACT, HOWEVER, THE CONTRACTOR MAY MODIFY THE MOT PLANS
TO MEET CONSTRUCTION NEEDS BUT NOT AT THE EXPENSE OF THE
PUBLIC SAFETY OR CONVENIENCE. ANY CHANGES TO THE MOT PLANS
SHALL BE SUBMITTED TO THE ENGINEER IN WRITING FOR APPROVAL.

THE RESIDENT ENGINEER SHALL BE INFORMED 48 HOURS IN ADVANCE
OF ANY CHANGE TO THE MOT PLANS.

EXISTING CONFLICTING PAVEMENT MARKINGS SHALL BE REMOVED.
THIS WORK SHALL BE PAID FOR AS PAVEMENT MARKING REMOVAL.

REMOVAL OF THE TEMPORARY PAVEMENT MARKINGS SHALL BE PAID FOR
UNDER THE PAY ITEM WORK ZONE PAVEMENT MARKING REMOVAL.

THE EXISTING PAVEMENT MARKINGS THAT HAVE BEEN REMOVED SHALL
BE REPLACED IN-KIND.

THE CONTRACTOR SHALL NOT MOUNT SIGNS ON EXISTING SIGNS.

SUGGESTED CONSTRUCTION SEQUENCING FOR WOLF ROAD
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PRE-STAGE

MEXBRERES

INSTALL TEMPORARY TRAFFIC SIGNALS. REMOVE CURB AND GUTTER,
ADJUST FRAMES AND LIDS, AND INSTALL TEMPORARY PAVEMENT AT
THE S. FRONTAGE RD. PERFORM THIS WORK USING STANDARD 701601.

TRAFFIC CONTROL TO BE PAID FOR AS TRAFFIC CONTROL AND
PROTECTION, STANDARD 701601.

STAGE

nennnns

REMOVE AND REPLACE DECK AND BEAMS. REMOVE APPROACH PAVEMENTS
AND REPLACE WITH APPROACH SLABS AND CONNECTOR PAVEMENT
(EXISTING CONSTRUCTION). INSTALL SIDEWALKS. TRAFFIC CONTROL

TO BE PAID FOR AS TRAFFIC CONTROL AND PROTECTION, SPECIAL.

STAGE 2
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REMOVE AND REPLACE DECK AND BEAMS. REMOVE APPROACH PAVEMENTS
AND REPLACE WITH APPROACH SLABS AND CONNECTOR PAVEMENT
(EXISTING CONSTRUCTION). INSTALL SIDEWALKS. TRAFFIC CONTROL

TO BE PAID FOR AS TRAFFIC CONTROL AND PROTECTION, SPECIAL.

STAGE 3
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REMOVE TEMPORARY PAVEMENT AND INSTALL COMBINATION CONCRETE

LEGEND:

—a o DRUMS W/STEADY BURN LIGHTS

<::I DIRECTION OF TRAFFIC
k TRAFFIC SIGN (AS NOTED)

TEMPORARY PAVEMENT

—r—r——> TEMPORARY CONCRETE BARRIER

V.~ ] work zone
1 TYPE 111 BARRICADE WITH FLASHING LIGHT
1 ARROW BOARD

IMPACT ATTENUATOR

FILE NAME = Gi\project\21B2:

CURB AND GUTTER, SIDEWALKS, PCC DRIVEWAY, AND LANDSCAPING. v/ugsé
THE CONTRACTOR SHALL PLACE AN ARTERIAL ROAD INFORMATION SIGN PERFORM THIS WORK USING STANDARD 701601. TRAFFIC CONTROL TO —
AT EACH END OF THE PROJECT AND/OR AS DIRECTED BY THE BE PAID FOR AS TRAFFIC CONTROL AND PROTECTION, STANDARD SPEED
ENGINEER  TO INFORM MOTORISTS OF UPCOMING CONSTRUCTION 701601, LIMIT
ACTIVITIES. THE  MESSAGE SIGNS WITH THE  APPROPRIATE WORKERS A 30 A
INFORMATION SHALL BE IN PLACE TWO WEEKS BEFORE THE START OF STAGE 4 \/ e e
CONSTRUCTION ACTIVITY. THIS WORK IS TO BE PAID FOR AT THE wnnenes : BEGINS
CONTRACT  UNIT PER SQUARE FOOT, TEMPORARY  INFORMATION PLACE LEVELING BINDER AND SURFACE COURSE AND FINAL PAVEMENT
SIGNING. MARKINGS ~ UTILIZING HIGHWAY STANDARDS  701606. INSTALL
PROPOSED TRAFFIC SIGNALS. TRAFFIC CONTROL TO BE PAID FOR AS MINIMUM
THE CONTRACTOR SHALL COORDINATE THE EXACT PLACEMENT OF TRAFFIC CONTROL AND PROTECTION, STANDARD 701606.
ADVANCED WARNING SIGNAGE WITH THE RESIDENT ENGINEER. ADVANCED SIGNING WOLF RD.
WORK TO BE CONSTRUCTED ON PALATINE ROAD
THE REMOVAL OF TEMPORARY PAVEMENT SHALL BE PAID FOR AS I
PAVEMENT REMOVAL. REMOVE EXISTING CURB AND GUTTER, MEDIAN SURFACE, AND
CONCRETE PAVEMENT. INSTALL PROPOSED CATCH BASINS AND STORM _
SEWER. INSTALL PROPOSED CONCRETE CURB AND GUTTER, PROPOSED ;ng
MEDIAN SURFACE, AND HIGH EARLY STRENGTH PCC CONCRETE. ALL et
WORK TO BE DONE UTILIZING HIGHWAY STANDARD 701401, ALL SPEED
CONSTRUCTION STAGING NEEDED TO PERFORM THE WORK AS OUTLINED LIMIT
IN THE PLANS AND BY THE ENGINEER SHALL BE PAID FOR AS A 30 A
TRAFFIC CONTROL AND PROTECTION, STANDARD 701401, 50 e
BEGINS
PAYMENT FOR TRUCK DETOUR ROUTE SHALL BE INCLUDED IN THE PAY
ITEM “TRAFFIC CONTROL AND PROTECTION, SPECIAL.” 0k FINE
MINIMUM
PERMANENT LANE CLOSURES ACCORDING TO HIGHWAY STANDARD 70140}
WILL BE LIMITED TO ONE WEEK TO PERFORM THIS WORK. ADVANCED SIGNING PALATINE FRONTAGE ROADS
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